
Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: PAVING

Project Limits: Front Street to Midkiff Rd.

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: In-house Project

432-685-7287

Engineering Services 

City of Midland

Contractor: 

3734 FM 3006

Pleasanton, Texas 78064

Comments: 

Utility Schedule:  
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

$1,369,766.78

4/27/2020

To install new water lines within 

the street right-of-way.  To 

construct improvements  of 

new pavement, curb and gutter 

and ADA ramps.

Salinas Construction Tech

Project completed on time and 

on budget.

ROAD AND UTILITY BOND PROJECT INFORMATION

Bankhead Hwy.

10/1/2018 $1,419,108.02
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